**GOVERNMENT O F ANDHRA PRADESH**
**ABSTRACT**

Rural Water Supply & Sanitation – Extension of Agreement Time (EOAT) up to 23.02.2020 in respect of "CPWS Scheme to Anakapalli, Munagapaka and Kasimkota Mandals (Phase-IV) in Visakhapatnam District, with an estimated cost of Rs.3600.00 Lakhs" sanctioned under NRDWP grant with Liquidated Damages (LDs) of Rs.2,39,319/- Accorded – Orders – Issued.

---

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT**

**G.O.RT.No. 698** **Dated: 08-11-2019**

Read the following:-

1.G.O.Rt.No.709, PR &RD (RWS.II) Dept., dt.20.07.2016.
2.G.O.Ms.No.8, PR&RD (RWS.I) Department, Dated:30-1-2017.
3.From the Engineer-in-Chief, RWS&S, Lr. No. AE/DEE(P)/VSP/EOAT/Anakapalli Project, Dt:11.10.2019.

******

**ORDER:**

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada, in his letter 3rd read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) up to 23.02.2020 with Liquidated Damages (LDs) of Rs.2,39,319/- in respect of "CPWS Scheme to Anakapalli, Munagapaka and Kasimkota Mandals (Phase-IV) in Visakhapatnam District, with an estimated cost of Rs.3600.00 Lakhs" sanctioned under NRDWP grant vide G.O 1st read above.

2. The Engineer–in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**GOPAL KRISHNA DWIVEDI**
**PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
Copy to:
The O.S.D. to Hon'ble Minister (Panchayat Raj, Rural Development & Mines and Geology).
The P.S to Principal Secretary (PR&RD)
The District Collector, Visakhapatnam District.
The Superintending Engineer, Rural Water Supply & Sanitation, Visakhapatnam District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER